CONSTRUCTION GROUP™

Frday, September 29, 2006

Brian Nicodemus
PGAL

105 Decker Court
Suite GO0

Irving, TX 75062

RE: Potential Change Order 0112
Collin County Justice Center - 3090

Dear Mr. Reese,

Hunt Construction Group (Hunt) respectfully requests your review and approval of the artached
Porential Change Order (PCO) number 0112 as titled: Install Additional Silicate to Chilled Water
System. During an August 25, 2006 chilled water coordination meeting, Collin County representatives
requested that the silicate dilution exceed 100 ppm before the valves are opened to the county’s sysrem.

Cost to complete the work is as follows:

Ttem Contractor | Amount Proposed |

001 MIINC Mechanical Contractors $1,155.00 |

002 Hunt Construction Group, Inc. $116.00 I
Total Amount: $1,271.00

Please indicate your acceptance of this change by signing in the appropriate location below and
forwarding to the Owner for review and execution.  If you have any questions or need additional

information, please contact Doug Workman or myself at your earliest convenience.

Sincerely,

of Engineer

t: Doug Workman

Hunt Construction Group QW

:.jgmture

Owner signature

Hunt Construction Group, Inc.
Collin County Justice Cenrer
2100 Bloomdale Read (75071), BO, Box 1927, McKinney, Texas 75070
Phane: (972) 984-1 440 Fax: (972) 984-1431 wwow, huntoonstructiongroup.com
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Landry B. Ray

From: Debra Corsini [DCorsini@Miinclp.net]
Sent:  Friday, September 29, 20086 11:19 AM
To: Dennis Cowen

Subject: Collin County

Per your request.
Cost to add silicate as directed at Collin County is, Total $1155.

Debra Corsini
Administrative Assistant

=MINC=

MECHARICAL COMTRACTORS

MIINC, L.P.

1401 Tl Boulevard, Suite A
Dallas, TX 75081
214-575-9600 (Office)
214-575-7101 (Direct Ling)
972-231-9494 (Fax)

www, miinclp. net

/29/2006



